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TDI Schedule Changes

ULDB TDI ScHEDUL E CHANGE INFORMATION PAGE

Version

Date

Description

Affected Pages

1.0

09/28/1999

Original.

all

11

11/02/1999

1
2.
3.

Prototype FPGA Design extended 1 month
Parts Procurement for CONUS & prototype added
CONUS flight board delivery extended 2 weeks,
01/28/1999

all

2.0

12/08/1999

1

Fab. & Layout ending extended from 11/30/1999
to 12/06/1999

Prototype Board Population moved to start 12/07
/1999 and end 12/30/1999.

Prototype Flight Software Testing added, start
01/13/2000 and end 01/23/2000

CONUS 4Flight Boards delivery moved to
2/29/2000

Prototype Rework moved to start when prototype
bench testing begins

all

2.1

02/08/2000

Item #442 changed to reflect 2 ULDB TDI
CONUS boards delivered from 4.
Item #35 deleted, Oscilloscope not needed

2.2

03/02/2000

Item #29, Environmental Prototype Testing,
shortened to 4 days and moved to start 3/6/2000.
Item #40, CONUS Bench & Environmental
Testing, extended to end 3/15/2000.

Item #41, CONUS delivery moved to 3/16/2000.
Items 61-74, TDI TIGER Flight Buildup and
TIGER 1& T moved to start 5 months earlier.

2& 3

2.3

08/01/2000

Items #33 & #35 deleted, Calibration of Logic
Analyzer and multimeter procurement not needed.
Items #37-49 deleted due to CONUS flight
cancellation.

Item #52, 566 PCB layout delayed to September
due to PCB boards rejected by meterial QA GSFC
inspector.

New Task #36 inserted for PCB manufacturer
time.

Items 54, 61, 69, 76 deleted, WFF environmental
to occur at NSBF.

2& 3




